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U S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #27
Progress
ESI-PRP Removal
B5YS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
Tom White, Citizens Energy Group
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Richotte, IDEM
Jason Doerflein, Marion County Health Department
Stephen Jones, Pike Fire Department
Chartes Gebien, U S EPA Region V
John Maritote, U S EPA Region V
Janet Pope, U S. EPA Region V
Debbie Keating, U S. EPA Region V, ESS
Karen Kirchner, U S. EPA Region V, LCD
Kendall Moore, U S EPA Region V, LCD
Susan Perdomo, U S EPA Region V, ORC
Gary Prichard, U S EPA Region V, ORC
John Steketee, U S EPA Region V, ORC
Carol Staniec, U S EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U S EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U S Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
David Chung, U S. EPA HQ
Jeff Kelley, U S EPA
Maupin Natalie, IDEM
Ernc Kaufman, Marion County Health Department
Jason Sewell, IDEM .
Carol Ropski, U S. EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
Sherry Fielding, U S EPA HQ
Dan Sparks, USFWS
Ed Karecki, USFWS
Bob Masbaum, POTW
Krnisten Heitman, Providence Wildlife .
Michael Massonne, City of Indianapolis US EPA RECORDS CENTER REGION 5

T i

Emily Mack, City of Indianapolis
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From: Verneta Simon & Anita L. Boseman, On-Scene Coordinators
Date: 10/24/2011
Reporting Period: 10/17/2011 - 10/21/2011

1. Introduction
1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date
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On October 17, 2011, Midwest hauled off 1 load (6,000 gal) of oily water from cleaning the primary

separator pit to the United Waste Water Inc faciiity in Cincinnati, OH.

e Midwest hauled off (12) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in

Indianapolis, IN

e Midwest had (4) 50,000 pound loads of wood pulp solidification agent delivered from Appleton

Papers, Inc in Dayton, OH

+ Midwest continued cleaning the primary separator pit Midwest began jetting process pipelines

leading to the primary separator pit

e Midwest continued heat pressure washing sludge tanks in the solids building Midwest began
removing filter sands from three sand filters in the solids building and storing the matenal in vacuum

boxes

Trihydro treated stormwater with the GAC system

Midwest pumped sludge from the east million gallon bunker tank to the solidification pits
Midwest continued cleaning the truck wash bay and unloading area in the unloading building.

Trihydro requested visual inspection of the northeast sludge tank in the solids bullding The tank I1s

called “Tank 22" in EPA documents but 1s labeled Tank 24 There were no visible product residues
after the cleaning process The condition of the tank was documented with two photos of the

interior
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On October 18, 2011, Midwest hauled off 1 load (6,000 gal) of olly water from cleantng the pnmary
separator pit to the United Waste Water Inc facility in Cincinnati, OH

Midwest received (3) 50,000 pound loads of wood pulp solidification agent delivered from Appleton

Papers, Inc in Dayton, OH

Midwest continued cleaning the primary separator pit.

Midwest continued jetting process pipelines leading to the primary separator pit

Midwest continued heat pressure washing siudge tanks in the solids building

Midwest continued removing filter sands from three sand filters in the solids building and storing the
matenal in vacuum boxes

Trhydro treated stormwater with the GAC system

Steve Fleming (Safety Kleen), Bob Schueptee (Safety Kleen), and George Mathes (Trihydro) were

on site for a site walk and meetings with on site personnel.

On October 19, 2011, Midwest hauled off 7 loads (39,300 gal) of oily water from manway MH-37 and the
primary separator pit Midwest hauled 5 loads (28,200 gal) to the United Waste Water Inc. facility in
Cincinnati, OH Midwest hauled 2 loads (11,100 gal) to the Clean Water Limited Cherokee Drive facility in
Dayton, OH

Midwest hauled off (4) 20 cyd roli-off boxes of solidified sludge to Southside Landfill in Indianapolis,
IN.

Midwest received (2) 50,000 pound loads of wood pulp solidification agent delivered from Appleton
Papers, Inc. in Dayton, OH

Midwest began cleaning the crack oil containment (south of the solids building).

Midwest continued heat pressure washing sludge tanks in the solids building.

Trihydro treated stormwater with the GAC system

Trihydro requested visual inspection of Tank 36, Tank 38, sand filter 1, sand filter 2, and sand filter
3 There was no visible product on the floors or walls of the interior of any of the tanks. The
condition was documented with two photos of each tank

George Mathes (Trihydro) was on site for a site walk and meetings with on site personnel

On October 20, 2011, Midwest hauled off 5 loads (28,200 gal) of olly water from the primary separator pit,
the west solidification pit, and manway MH-37 to the United Waste Water Inc facility in Cincinnati, OH.

Midwest hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis,
IN

Midwest hauled off (3) 25 cyd vac boxes of unsolidified sludge to Southside Landfill in Indianapolis,
IN .

Midwest received (2) 50,000 pound loads of wood pulp solidification agent delivered from Appleton
Papers, Inc in Dayton, OH

Midwest continued cleaning the crack oll containment (south of the solids building)

Midwest continued heat pressure washing sludge tanks in the solids building

Trihydro requested visual inspection of sludge tank 23 (labeled 22 on the tank, the
southeasternmost of the large tanks in the solds building ) There was no visible product on the
floor or walls of the interior of the tank The condition was documented with two photos of the
Interior of the tank

Trihydro treated stormwater with the GAC system.

Trihydro discharged approximately 26,500 gal of twice treated water to Oil Creek.

On October 21, 2011, Midwest hauled off 1 load (6,200 gal) of ‘olly water from manway MH-19 to the
United Waste Water Inc. facility in Cincinnati, OH

Midwest received (2) 50,000 pound loads of wood pulp solidification agent delivered from Appleton
Papers, inc in Dayton, OH

Midwest continued cleaning the crack oil containment (south of the solids building)

Midwest continued heat pressure washing sludge tanks in the solids building

Midwest started and completed cleaning Tank 50

Current depth to sludge in the bunker tanks were measured 11'56” — west million gallon bunker tank;
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e Trhydro requested visual inspection of Tank 50 (in the Tank 51 containment), Tank 34, and Tank
35 There was no visible product on the floor or walls of the interior of Tank 50. The condition was
documented with two photos of the interior of the tank There was visible product on the walls of

Tanks 34 and 35 Midwest will continue cleaning and request inspection at a later date

¢ Trihydro treated stormwater with the GAC system

o Trihydro discharged 5,859 gal of twice treated water to Oil Creek
e On Thursday, the PRP Group selected Roger Ward Engineering as their long term’ stormwater

management contractor

The wood pulp solidification materal is a reclaimed/recycled product As of October 21, 2011,

approximately 5,200,000 pounds had been used to solidify waste sludge.

An updated figure depicting which vessels have been cleaned is available in the documents section of this

website

2.1.3 Enforcement Activities, Identity of Potentially
Responsible Parties (PRPs)
N/A

2.1.4 Progress Metrics

Waste Stream !Medium Quantity iDischarge Treatment Disposal
O1ly Water Liquid 13,559,447gallons X

Stormwater Liquid 1424 956 gallons X

[Tank 51 Containment [Liquid 346,320 gallons X

Totes and Drums Liquid 3,885 gallons X

Solidified Sludge ISolid 5,860 cyd X
Unsolidified Sludge |Liquid - 200 cyd X

[Treated Stormwater Liquid 214,687gallons X

2.2 Planning Section
2.2.1 Anticipated Activities

s Pilot test for bunker tank removal activities.
s Pilot test for process piping decontamination

s Increase Midwest crew size and hours to expedite site cleanup, especially on-site solidification of

sludges

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
US EPA will provide oversight of PRP Group removal activities

2.2.2 Issues

Groundwater infiltration 1s suspected in the sanitary sewer system on Site TriHydro i1s investigating

potential options for mitigating infiltration
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Standing water has been observed In several locations around the site. EPA has requested that Trihydro
address all standing water on site as soon as possible

Ongoing management of wildlife at the site due to nearby ecosystems

In previous POLREPSs an incorrect name was used when referring to the oily water disposal facility The
correct name should be United Waste Water, Inc not United Water

"Control structure” refers to the pit or sump attached to and immediately south of the million gallon bunker
tanks It has been referred to as "access pit" and "access pit/control structure” in the past

There has been no work to remove sludge in Tank 51 and the Tank 51 containment still has standing
water According to Amy Hui, WSP, the SDA for the water inside the Tank 51 containment expired on
September 12, 2011

Sludge viscosity could hamper work progress on the bunkered tanks as the temperature drops going into
fall and winter

There may be a need to remove portions of the concrete roof on the bunkered tanks to access the sludge
within

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable

2.5 Other Command Staff

2.5.1 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
A date has not been selected for the next community meeting.

3. Participating Entities

3.1 Unified Command

Indiana Department of Environmental Management
Indianapolis Department of Public Works

Pike Township Fire Department

City of Indianapolis

3.2 Cooperating Agencies
Marion County Health Department

4. Personnel On Site

US EPA
START Contractor
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5. Definition of Terms

ASAQC - Administrative Settlement Agreement on Consent
ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U S EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, please refer to the US EPA lead removal action website at www epaosc org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined

7. Situational Reference Materials
For additional information, please refer to the documents section at www epaosc org/esi
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